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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Accurate Plating Company - Removal Polrep 

r̂sssT5-> 

Subject : 

To: 

U N I T E D S T A T E S ENVIRONIVIENTAL P R O T E C T I O N A G E N C Y 
Region V 

P O L R E P #3 
Final P O L R E P 
Accura t e Pla t ing C o m p a n y 
C540 
Cleve land , O H 
La t i t ude : 41.5010300 Long i tude : -81.6453580 

Mike Dziak, Cleveland Division of Fire 
NRC Duty Officer, National Response Center 
Kevin Clouse. OEPA 
Michael Chezik, US DOI 
Mila Sensing, USEPA 
Mark Dumo, USEPA 
Jason El-Zein, USEPA 
Mark Johnson, USEPA 
Jeff Kelley, USEPA 
Linda Nachowicz, USEPA 
Carol Ropski, USEPA 
Jerome Kujawa, USEPA 
Sherry Fielding, USEPA 
Suzanne Prusnek, OEPA 

F r o m : James Augustyn, OSC 

Date: 8/15/2011 

Repor t ing Per iod : July 25 through August 12, 2022 

. Introduction 
1.1 Background 

Site Number: 
D.O. Number: 
Response Authority; 
Response Lead: 
NPL Status: 
iVlobilization Date: 
Demob Date: 
CERCLIS ID: 
ERNS No.: 
FPN#: 

C540 
71 

;CERCLA 
EPA 
NonNPL 
6/22/2011 
8/12/2011 
OHN000510578 

Contract Number: 
Action iMemo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRISID: 
State NotiFication: 
Reimbursable Account #: 

6/2/2011 
Time-Critical 
Removal Action 

6/22/2011 
8/12/2011 

1.1.1 Incident Ca t ego ry 

Time Critical Removal Action 

1.1.2 Site Descr ipt ion 
u s EPA RECORDS CENTER REGION 5 

410684 
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Accurate Plating Company (Accurate) began electroplating at the Site in 1965 Electroplating operations included grinding, 
polishing, detergent cleaning and rinsing, metal plating (cadmium, cyanide zinc, caustic zinc, acid zinc, nickel, and brass) and 
final rinsing Accurate ceased plating operations in 2009 

In mid-2010. Accurate closed the facility and abandoned the electroplating waste at the Site The owner attempted to drum and 
label waste to aid in disposal but had insufficient funds to proceed with disposal of waste off-Site 

See Previous POLREPs for additional details. 

1.1.2.1 Location 

The Accurate Site is located at 6512 Carnegie Avenue, Cleveland, Ohio 

1.1.2.2 Description of Threat 

In addition to the drummed waste, there are multiple in-ground storage pits which contain cyanide ladened rinse waters Two 
plating lines containing sludge are present at the Site All tanks associated with the facility's wastewater treatment unit are 
assumed to contain untreated wastewater 

See previous POLREPs for additional details 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

On Apnl 29, 2011, U S EPA OSC James Augustyn conducted a Site visit with the owner and representatives of the Cleveland 
Fire Prevention Bureau Conditions at the Site remain as stated in the Ohio EPA referral package 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 

2.1.2 Response Actions to Date 

On Monday, July 25, 2011, Two (2) vacuum trucks arrived on Site to remove non-hazardous liquid (NHL) and sludge (NHS) from 
tanks and pits All waste was removed from Tank T1 (unknown tank next to plating line) and Pits P2 (unknown pit in SW room), 
P3 (Cleaner dump pit near WWTF) After waste removed, T1, P2, P3 were pressure washed and P2 and P3 were backfilled with 
crushed concrete to floor level 

On Tuesday, July 26, Tank T1 was picked up by scrap metal company on roll-off truck Load of crushed concrete arnved on 
Site Four (4) boxes of florescent light bulbs were shipped offsite via UPS and 4 additional boxes were dropped off Remaining 
metal infrastructure from T1 and T18 was removed and loaded into a scrap metal box Numerous drums were bulked into other 
compatible drums to reduce volumes 

On Wednesday, July 27, the extenor hydrochlonc acid tank was confirmed to be empty and MT was painted on it Empty 
consolidated drums and buckets were cut and placed in Waste Management (WM) roll-off box 

On Thursday, July 28, Vacuum truck arrived on Site and removed non-hazardous liquid and sludge from pits P7, P5, PS and the 
mam trench Plastic liners were removed from pits P7 and P4 Pit P7 and the mam trench were pressure washed in preparation 
for crushed concrete backfill Four (4) boxes of florescent light bulbs were shipped off Site 

On Friday, July 29, Two (2) vacuum trucks removed non-hazardous liquid and sludge from pits P4, PS, P5 and P6 and Tank 
TIB Plastic liners were removed from pits P5 and P7 and all pits were pressure washed and backfilled with crushed concrete 
after waste removed One (1) Philip Service Corporation (PSC) semi truck arrived on site and removed eighty-three (83) drums 
in waste streams nonhazardous solids (NHS) and base liquids (BL) 

On Monday, August 1, One (1) PSC semi truck arrived on site and removed forty-three (43) 55-gallon drums, five (5) 5-gallon 
buckets and one (1) 250-gallon tote in waste streams base solids (BS), BL, NHS, OIL, acid liquids (AL), cyanide solids (CNS), 
cyanide liquids (CNL) Last section of mam trench near plating line was cleaned and backfilled 

On Tuesday, August 2, ERRS disassembled the east side of the plating line up to tank T9, including tanks, pipes and hoses 
Waste Management removed one (1) 20-yd roll-off box and dropped off one (1) empty 30-yd box 

On Wednesday, August 3, one (1) 30-yd WM roll-off box was picked up and removed from Site ERRS continued cleaning in 
WWTF area 

On Thursday, August 4, ERRS pressure-washed tanks previously removed from the plating line Nine (9) cubic yd polybags 
were filled with matenal from floor sweeping piles FS1, FS2 and FS3 

On Fnday, August 5, One (1) 30-yd WM roll-off box was picked up and removed from Site and one (1) empty was dropped off 
Two (2) scrap metal boxes were removed from Site and one (1) empty was left One (EQ) tanker truck arrived on site and 
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removed 4,850 gallons of UN1760 corrosive liquids from tanks T17 and T9 

On Monday, August 8, ERRS removed scrap metal parts from T9, moved floor sweeping piles FS3 and FS4 into four (4) cubic 
yard polybags and filled three (3) boxes with fluorescent lights 

On Tuesday, August 9, at approximately 11 15 am an outlet pipe was broken off the bottom of T15 and approximately 1,400 
gallons of corrosive, low-pH liquid spilled on the floor The liquid flowed outside of the building and approximately 200 gallons 
flowed into a sewer catch basin on Cedar Ave before it was contained by ERRS The street was flagged off and the liquid was 
immediately contained by crushed concrete dams Liquid on the street was placed into poly 55-gallon drums A tanker truck 
arnved on Site and removed 1200 gallons of UN1760 corrosive liquid acid waste and pressure washing water from the street, 
sidewalk, building floor and tank T15 The NRC, Ohio EPA and Regional Sewer District were notified of the incident The 
Regional Sewer District confirmed the acid did not impact downstream locations and was contained in the catch basin 

On Wednesday, August 10, one (1) EQ tanker truck arrived on Site and removed 1,215 gallons of UNI760 corrosive liquid 
waste from tanks T16 and T9 Tanks T9 and T16 were pressure washed and ERRS disassembled the remaining catwalk and 
tanks from the plating line 

On Thursday, August 11, three (3) 50-cy scrap metal boxes and one (1) 20-cy scrap metal box were filled with pressure-washed 
AST's and metal debns from the plating lines and removed from site by Cleveland scrap SE and SW rooms were completely 
cleared of all debris and pressure washed ERRS began decontamination of on-Site equipment 

On Friday, August 12, Two (2) PSC trucks arrived on Site and removed remaining site waste including 21 cy polybags, nine (9) 
55-g drums, three (3) 5-g buckets, one (1) lab pack and one (1) ftammables tote and delivered to disposal facility Petro Chem 
Processing Group in Detroit Waste Management removed one (1), 30-cy box from Site Three (3) florescent light boxes were 
removed from Site by UPS ERRS decontaminated remaining equipment and transported it off-site, temporary electncity in the 
building was shut off, north room was cleared of debris and swept. Hertz removed from site all remaining rental equipment and 
Site trailer was emptied and prepared for demobilization 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

See previous POLREPs 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 

Waste Stream 
Non-hazardous 
liquids 029L 
Non-hazardous 
liquids 029L 
Non-hazardous 
liquids 029L 
Non-hazardous 
liquids 029L 

-Non-hazardous 
liquids 029L 
Non-hazardous 
liquids 029L 
Non-hazardous 
liquids 029L 
NA3082Hazwasle 
Liquid 
NA3077Hazwaste 
Solid 
UN3264 Waste 
Corrosive Liquid, 
Acidic. Inoraanic 
UN3266 Waste 
Corrosive Liquid. 
I3asic. Inoraanic 
NA3077 
Hazardous Waste. 
Solid 
UN3264 Waste 

Medium 
liquid 

liquid 

liquid 

liquid 

liquid 
liquid 

liquid 

liquid 

solid 

liquid 

liquid 

solid 

liquid 

Quantity 
3,600 
aallons 
4.600 
aallons 
2,200 
aallons 
800 gallons 

3200 aallons 

1500 aallons 

1500 aallons 

45.000 lbs 

4,000 lbs 

1300 lbs 

1800 lbs 

2400 lbs 

0600 lbs 

Manifest it 
008I63126JJK 

008163I27JJK 

008163130JJK 

008I63128JJK 

008163152JJK 

008163176JJK 

008163175.IJK 

008895815JJK 

Treatment Disposal 

Dynecol INC 
6520 Georgia St 
Detroit, Ml 
48217 

Date 
11121W 

11221W 

7/25/11 

7/25/11 

7/28/11 

7/29/11 

7/29/11 

7/29/11 
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Corrosive Liquid. 
Acidic. Inoraanic 
NA3082 
Hazardous Waste. 
Liquid 
NA3082 
Hazardous Waste. 
Liquid 
Won DOT, Non 
Regulated 
Material 
NA3077 
Hazardous Waste 
Cyanide Solutions 
NA3077 
Hazardous Waste 
Cyanide Solutions 
Non DOT, Non 
Regulated 
Material 

liquid 

liquid 

liquid 

liquid 

liquid 

liquid 

4200 lbs 

6600 lbs 

1200 lbs 

6600 lbs 

2500 lbs 

0600 lbs 

008895814JJK 

Petro-Chem 
Processing Grp 
421 Lycaste 
Detroit. Ml 
48214 

8/01/11 

UN 1760 Corrosive 
Liquid, Caustic 
Liquid 

liquid 4850 aallons 008731350JJK Envirite of Ohio 
2050 Central 
Ave S E 
Canton. OH 
44707 

8/05/11 

UN 1760 Corrosive 
Liquid, Acid 
Liquid 

liquid 1200 aallons 00I347830FLE EQ Detroit Inc 
1932 Frederick. 
Detroit, Ml 
48211 

8/09/11 

UN 1760 Corrosive 
Liquid. Caustic 
Liquid 

liquid 1215 aallons 008731380JJK Envirite of Ohio 
2050 Central 
Ave. S E 
Canton, OH 
44707 

8/10/11 

AA3077 
Hazardous Waste 
Caustic Solid 

solid 

NA3077 
Hazardous Waste 
Caustic Solid 

solid 

UNI791 
Hypochlorite 
Solutions. Bleach 

liquid 

UN 1263 Paint 
Related Matenal 

liquid 

Universal Waste 
Ballast for 
Recycling 

solid 

UN233I Zinc 
Chloride 

solid 

UN 1263 Paint 
Related Material 
loose pack 

solid 

UN3255 Corrosive 
Liquid. Acidic 

l iquid 

UN3207 Corrosive 
Liquid. Caustic 

liquid 

UN1935 Cyanide 
Solutions 

liquid 

UN3287 Toxic 
Liquid. Inorganic 

liquid 

UN1439Zinc 
Powder 

solid 

UN3139 
O.Nidizing Liquid 

liquid 

UN 1943 
Flammable 
Liquids 

liquid 

UN2788 Acetic 
Acid Glacial 

liquid 

UN 1638 Mercury 
Iodide Solution 

liquid 

UN3414 Sodium 
Cvanide Solution 

liquid 

42000 lbs 
008904056JJK 

400 lbs 

1600 lbs 

1200 lbs 

1200 lbs 

400 lbs 

2000 lbs 

400 lbs 

400 lbs 008904054JJK 

20 lbs 

20 lbs 

20 lbs 

20 lbs 

20 lbs 

20 lbs 

20 lbs 

20 lbs 

Petro-Chem 
Processing Grp 

421 Lycaste 
Detroit, Ml 

48214 

8/12/11 
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Non DOT 
Reaulated Waste 
UN3264 Corrosive 
Liquid, Acidic 

liquid 

liquid 

25 lbs 

30 lbs 

2.2 Planning Section 

2.2.1 Anticipated Activities 

None 

2.2.1.1 Planned Response Activities 

None 

2.2.1.2 Next Steps 

None 

2.2.2 Issues 

None 

2.3 Logistics Section 
2.4 Finance Section 

2.4.1 Narrative 

ERRS and START costs as of 8/11/2011 (including pending costs) 

Estimated Costs * 
Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

|ERRS - Cleanup Contractor 

|T AT/START 

$320,000 00 

$40,000.00 

L$I98,867 00 

$36,466.00 

$121,13300 

$3,534.00 

37 85% 

8.84% 

Intramural Costs 

USEPA - Direct $42,000.00 $20,500.00 $21,500.00 51.19% 

|Total Site Costs $402,000.00 $255,833 00 $146,167,00 36.36% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was 
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s) Other 
financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this 
report does not necessarily represent an exact monetary figure which the government may include in any claim for 
cost recovery. 

2.5 Safety Officer 
2.6 Liaison Officer 
2.7 Information Officer 

3. Participating Entities 
3.1 Unified Command 
3.2 Cooperating and Assisting Agencies 

4. Personnel On Site 
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One (I) u s . EPA OSC, one (I) START Contractor, five (5) ERRS contrator personnel (I RM, 1 FCA, I, I Foreman, 2 
Laborers). 

5. Definition of Terms 
6. Additional sources of information 

6.1 Internet location of additional information/reports 
6.2 Reporting Schedule 

This is the Final Report 

7. Situational Reference Materials 
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